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TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT

WA Number C07011
W A Name PRP Search -- Big River Mine

Tailings
EPA W A Manager
EPA RPO
Contractor Project Manager

Mark Bogina
Maureen Hunt
Jean Michaels

Report Period
Firm
% Project
Technically Complete

December 1989
PRC

47%

PROGRESS MADE THIS REPORT PERIOD

During December, PRC completed the following activities

Reviewed documents obtained from the U S EPA Region 7 office

Contacted a title search company to conduct a title search of the Big River site It
was determined that the search had already been conducted under a separate EPA
assignment The scope of the title search was modified to an update of the
previous search and to obtain information on property owners adjacent to the site

DELIVERABLES

Deliverable

Monthly Progress Reports
Interim Summary Outline
Final Report (Draft)
Final Report (Final)

Due Date

20th of each month
01/26/90
03/09/90
04/11/90

Date Delivered

OUTSTANDING ISSUES/RESOLUTIONS

PRC is awaiting a modified scope of work from the EPA WAM The change is necessary
because a PRP search of the Big River site has already been conducted

PROJECTED ACTIVITY NEXT PERIOD

During January, PRC will revise the work plan to reflect the new scope of work PRC
will review the PRP search of the Big River site submitted by Ecology and Environment
Inc and update/revise it as necessary

SUBCONTRACTING

American Heritage Abstract Co , Inc was contracted to update the title search on the Big
River site property and determine present owners of adjacent properties

40112556

SUPERFUND RECORDS
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PAGE NO
01/18/90

86

Company

** C07 011
PRC
PRC
PRC
PRC
PRC
PRC
** Subtotal

Name

Report Month 12/89

PRC Environmental Management Inc

LABOR

Current
Period

PLevel Hours

Project
to Date
Hours

Aaron M Li sec
Bette H Ross
Jean H Michaels
Maunne W Hoffmann
Thomas J Raptis
Clerical

P1
P2
P2
P2
P3
CL

0 0
4 0

18 0
0 5
2 0
0 0

2 0
17 0
38 5

0 5
2 0
7 0

24 5 67 0




